COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 22/ 2016

ESTI MATE SUMVARY 11: 24: 33
CONTI D C20860 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20860- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 68.5  DAYS TI VE ALLOW 70 WORK DAYS
VAR QUS CULVERT REPAI RS - MONTROSE PERCENT TIME:  97.86 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO STA R300- 222
VAR QUS CULVERT REPAI RS - MONT
NAME OF ROAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
R DOWAY VALLEY ENTERPRI SES, | NC PAY PER OD ENDI NG 11/ 15/ 2016 DATE TI ME STARTED 07/20/ 2016
175 Merchant Drive DATE LET 04/ 07/ 2016 DATE WORK BEGAN 07/ 20/ 2016
DATE AWARDED 04/ 15/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 28/ 2016 DATE ACCEPTED
MONTROSE CO 81401 (970) 249- 9453 DATE NOTI CE TO PROCEED  07/20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,119, 793. 53 PARTI Ol PATI NG $ 921, 340. 91 $ 480, 113. 63
AWARD PRQIECT AMT: $ 1,012, 361. 68 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 82. 28% TOTAL EARNI NGS 921, 340. 91 480, 113. 63
FUNDS AVAI LABLE: $ 198, 452. 62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 921, 340. 91 480, 113. 63
TOTAL CLAI VB $ 0.00 RETAI NAGE -15,185.43 -3,493.21
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 906, 155. 48 476, 620. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 906, 155. 48 476, 620. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 476, 620. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 700-70010 F/ A M nor Contract Revisions 102, 420. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70016 F/ A Fuel Cost Adj ustnent 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 600. 000 0. 000
FA 307.510 307.51
1. 00000 307. 510 307.51
0025 700-70021 F/ A On- The-Job Trai nee 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700- 70595 F/ A DRB On-Denand Committee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 111,700.00 $ 307.519% 307.51

CAT NOO300 US 50 STRUCTURES

0035 201- 00000 C earing and G ubbing 0. 100 0. 000
LS 0.100 3, 216. 00
32, 160. 00000 0.100 3,216. 00
0040 202- 00035 Renoval of Pipe 36. 000 0. 000
LF 36. 000 777.60
21. 60000 36. 000 777.60
0045 202-01000 Renoval of Fence 147. 000 147. 000
LF 0. 000 0. 00
1. 50000 147.000 220. 50
0050 202- 04002 O ean Cul vert 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1.000 5, 000. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US 50 STRUCTURES

0055 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0060 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
51. 37000 0. 000 0. 00
0070 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 58, 800. 00
58, 800. 00000 1. 000 58, 800. 00
0075 207-00205 Topsoi | 319. 000 0. 000
cY 319. 000 4,593. 60
14. 40000 319. 000 4,593. 60
0080 207-00210 St ockpi | e Topsoi | 319. 000 0. 000
(% 319. 000 3,445. 20
10. 80000 319. 000 3,445. 20
0085 208-00002 Erosion Log Type 1 (12 Inch) 82. 000 0. 000
LF 82. 000 590. 40
7.20000 82. 000 590. 40
0090 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
932. 00000 0. 000 0. 00
0095 208- 00050 StormDrain Inlet Protection 3. 000 2.000
EACH 0. 000 0. 00
178. 80000 2. 000 357. 60
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 11. 000 0. 000
HOUR 0. 000 0.00

60. 00000 0. 000 0. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US 50 STRUCTURES

0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0115 208-00206 Er osi on Control Supervisor 6. 000 2.000
DAY 4.000 312. 00
78. 00000 6. 000 468. 00
0120 208- 00400 Water Control 0. 200 0. 200
LS 0. 000 0. 00
34, 060. 00000 0. 200 6, 812. 00
0125 212-00006 Seeding (Native) 0. 600 0. 000
ACRE 0. 600 1,172.16
1, 953. 60000 0. 600 1,172.16
0130 212-00032 *Soi | Condi tioni ng 0. 600 0. 000
ACRE 0. 600 1, 608. 00
2, 680. 00000 0. 600 1,608. 00
0135 216- 00041 Soil Retention Bl anket (Straw Coconut) 0. 000 0. 000
Sy 0. 000 0. 00
3. 16000 0. 000 0. 00
0140 240- 00000 W ldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0145 506- 00209 Riprap (9 Inch) 8. 000 0. 000
Cy 8. 000 857.76
107. 22000 8. 000 857.76
0150 603-00001 Annul ar Space Grouting 23. 000 0. 000
cY 23. 000 13, 800. 00
600. 00000 23.000 13, 800. 00
0155 603- 00049 *Cul vert Lining (48 Inch)(Special) 258. 000 0. 000
LF 258. 000 216, 720. 00
840. 00000 258. 000 216, 720. 00
0160 603-10480 48 Inch Corrugated Steel Pipe 33. 000 0. 000
LF 33. 000 5, 346. 00

162. 00000 33. 000 5, 346. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US 50 STRUCTURES

0165 603-30048 48 Inch Steel End Section 1. 000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0170 607-01010 Fence Barbed Wre with Metal Posts (Special) 135. 000 0. 000
LF 135. 000 1, 944.00
14. 40000 135. 000 1, 944. 00
0175 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 44000 0. 000 0. 00
0180 625- 00000 Construction Surveyi ng 0. 200 0. 200
LS 0. 000 0. 00
12, 000. 00000 0. 200 2,400. 00
0185 626- 00000 *Mobi |'i zati on 0. 400 0.134
LS 0. 089 13,719.51
154, 151. 75000 0. 223 34, 375. 84
0190 626-01103 Public Information Services (Tier I11) 0. 200 0. 200
LS 0. 000 0. 00
16, 002. 00000 0. 200 3, 200. 40
0195 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
29. 28000 0. 000 0. 00
0200 630- 00007 *Traffic Control Inspection 34. 000 17. 000
DAY 17. 000 5, 916. 00
348. 00000 34. 000 11, 832.00
0205 630-00012 *Traffic Control Managenent 28. 000 5. 000
DAY 22.000 22,000. 00
1, 000. 00000 27.000 27, 000. 00
0210 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 1. 600 9. 60

6. 00000 3. 600 21.60



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US 50 STRUCTURES

0220 630-80342 *Construction Traffic Sign (Panel Size B) 22. 000 10. 000
EACH 9. 800 58. 80
6. 00000 19. 800 118. 80
0225 630-80343 *Construction Traffic Sign (Panel Size C 2.000 1. 000
EACH 0. 800 4. 80
6. 00000 1. 800 10. 80
0230 630- 80359 *Portabl e Message Sign Panel 123. 000 45. 000
DAY 78. 000 2, 340. 00
30. 00000 123. 000 3, 690. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 5. 000
EACH 4.000 240. 00
60. 00000 9. 000 540. 00
0240 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0245 630-80380 *Traffic Cone 50. 000 12. 000
EACH 24.000 60. 00
2.50000 36. 000 90. 00

CAT 0300 CURRENT AMI  $ 440,283.72 $ 364,331.43% 410, 808. 26
CAT NOO301 SH 348 STRUCTURES

0250 201- 00000 C earing and G ubbing 0. 900 0. 900
LS 0. 000 0.00
32, 160. 00000 0. 900 28, 944. 00
0255 202- 00008 Tree Trimmng 10. 000 10. 000
HOUR 0. 000 0.00
331. 20000 10. 000 3,312.00
0260 202- 00035 Renoval of Pipe 138. 000 138. 000
LF 0. 000 0.00
21. 60000 138. 000 2,980. 80
0265 202- 00220 *Renoval of Asphalt Mat 278. 000 258. 000
Sy 0. 000 0.00

3. 80000 258. 000 980. 40



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0270 202-01000 Renoval of Fence 107. 000 107. 000
LF 0. 000 0. 00
1. 50000 107. 000 160. 50
0275 203-00060 Enbanknent Material (Conplete In Place) 503. 000 252. 000
cY 10. 000 432.00
43. 20000 262. 000 11, 318. 40
0280 203-00100 Muick Excavation 0. 000 0. 000
(e 0. 000 0. 00
40. 80000 0. 000 0. 00
0285 203-01510 Backhoe 5. 000 3. 000
HOUR 2.000 216. 00
108. 00000 5. 000 540. 00
0290 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0295 203-01597 Pot hol i ng 2. 000 2.000
HOUR 0. 000 0. 00
175. 00000 2. 000 350. 00
0300 203-02330 Labor er 9. 000 5. 000
HOUR 4.000 205. 48
51. 37000 9. 000 462. 33
0305 206- 00000 Structure Excavation 1, 101. 000 1, 101. 000
(9 0. 000 0. 00
14. 08000 1, 101. 000 15, 502. 08
0310 206- 00100 Structure Backfill (O ass 1) 250. 000 250. 000
(% 0. 000 0. 00
55. 20000 250. 000 13, 800. 00
0315 207-00205 Topsoi | 75. 000 0. 000
(e 58. 000 835. 20
14. 40000 58. 000 835. 20
0320 207-00210 St ockpi | e Topsoi | 75. 000 58. 000
(e 0. 000 0. 00

10. 80000 58. 000 626. 40



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0325 208-00002 Erosion Log Type 1 (12 Inch) 390. 000 390. 000
LF 0. 000 0. 00
7.20000 390. 000 2,808. 00
0330 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
932. 00000 1. 000 932. 00
0335 208- 00050 StormDrain Inlet Protection 2.000 0. 000
EACH 0. 000 0. 00
178. 80000 0. 000 0. 00
0340 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0345 208- 00103 Renoval and Di sposal of Sedinent (Labor) 11. 000 11. 000
HOUR 0. 000 0. 00
60. 00000 11. 000 660. 00
0350 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 4. 000
HOUR 0. 000 0. 00
60. 00000 4. 000 240. 00
0355 208- 00206 Erosi on Control Supervisor 13. 000 12. 000
DAY 1. 000 78. 00
78. 00000 13. 000 1,014. 00
0360 208- 00400 Water Control 0. 800 0. 800
LS 0. 000 0. 00
34, 060. 00000 0. 800 27, 248. 00
0365 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
26, 695. 00000 1. 000 26, 695. 00
0370 212-00006 Seedi ng (Native) 0. 300 0. 000
ACRE 0. 300 586. 08
1, 953. 60000 0. 300 586. 08
0375 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 300 804. 00

2,680. 00000 0. 300 804. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0380 216- 00041 Soi | Retention Bl anket (Straw Coconut) 1, 251. 000 0. 000
5% 1, 251. 000 3,953.16
3.16000 1, 251. 000 3,953.16
0385 240- 00000 Wldlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00
102. 00000 10. 000 1, 020. 00
0390 304- 06007 Aggregate Base Course (Cl ass 6) 93. 000 0. 000
CY 93. 000 4, 240. 80
45. 60000 93. 000 4, 240. 80
0395 403-34701  *Hot M x Asphalt (Gading SX) (75) 115. 380 0. 000
TON 115. 380 24, 229. 80
210. 00000 115. 380 24, 229. 80
0400 411-03352 *Asphal t Cement Perfornance G ade (PG 58-28) 7.730 0. 000
TON 7.730 4,313. 34
558. 00000 7.730 4,313. 34
0405 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
30. 00000 0. 000 0. 00
0410 420-00112 Ceotextile (Drainage) (dass 1) 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0415 420-00133 Geotextile (Separator) (Cass 2) 119. 000 0. 000
SY 119. 000 714.00
6. 00000 119. 000 714.00
0420 506- 00209 Riprap (9 Inch) 142. 000 0. 000
cY 142. 000 15, 225. 24
107. 22000 142. 000 15, 225. 24
0425 515-00120 Wat er proof i ng ( Menbr ane) 0. 000 0. 000
SY 0. 000 0. 00
21. 60000 0. 000 0. 00
0430 518-00100 Wt er st op 0. 000 0. 000
LF 0. 000 0. 00

28. 80000 0. 000 0. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQIECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0435 601- 03000 Concrete G ass D 25. 000 25. 000
CcY 0. 000 0. 00
1, 140. 00000 25. 000 28, 500. 00
0440 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 815. 000 1, 815. 000
LB 0. 000 0. 00
1. 81000 1, 815. 000 3,285.15
0445 603-50012 12 Inch Plastic Pipe 80. 000 0. 000
LF 80. 000 3, 840. 00
48. 00000 80. 000 3, 840. 00
0450 603-70810 *8 x 10 Foot Concrete Box Cul vert (Precast) 107. 000 107. 000
LF 0. 000 0. 00
1, 200. 00000 107. 000 128, 400. 00
0455 607- 01000 Fence Barbed Wre with Metal Posts 106. 000 0. 000
LF 106. 000 1, 526. 40
14. 40000 106. 000 1, 526. 40
0460 607-11525 *Fence (Plastic) 143. 000 143. 000
LF 0. 000 0. 00
1. 44000 143. 000 205. 92
0465 612-00003 *Del i neator (Type I11) 2.000 0. 000
EACH 2.000 60. 00
30. 00000 2.000 60. 00
0470 625- 00000 Construction Surveyi ng 1. 000 0. 800
LS 0. 000 0. 00
12, 000. 00000 0. 800 9, 600. 00
0475 626- 00000 *Mobi | i zati on 0. 600 0. 200
LS 0.134 20, 656. 33
154, 151. 75000 0.334 51, 486. 68
0480 626-01103 Public Information Services (Tier I11) 0. 800 0. 750
LS 0. 050 800. 10
16, 002. 00000 0. 800 12, 801. 60
0485 627-00005 *Epoxy Pavenent Mar ki ng 5. 000 0. 000
GAL 5. 000 360. 00

72. 00000 5. 000 360. 00



CONTI D C20860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20860-BI D ESTI MATE RUN 11/22/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 SH 348 STRUCTURES
0490 629-01006  Survey Monunent (Type 6) 10. 000 0. 000
EACH 10. 000 600. 00
60. 00000 10. 000 600. 00
0495 630- 00000 *Fl aggi ng 19. 500 0. 000
HOUR 19. 500 570. 96
29. 28000 19. 500 570. 96
0500 630- 00007 *Traffic Control Inspection 41. 000 34.000
DAY 7.000 2,436. 00
348. 00000 41. 000 14, 268. 00
0505 630- 00012 *Traffic Control Management 44. 000 18. 000
DAY 26. 000 26, 000. 00
1, 000. 00000 44.000 44, 000. 00
0510 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 1. 600 96. 00
60. 00000 3. 600 216. 00
0515 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 800 48. 00
60. 00000 1. 800 108. 00
0520 630-80341 *Construction Traffic Sign (Panel Size A) 90. 000 45. 000
EACH 36. 000 216. 00
6. 00000 81. 000 486. 00
0525 630- 80342 *Construction Traffic Sign (Panel Size B) 18. 000 6. 000
EACH 10. 200 61. 20
6. 00000 16. 200 97. 20
0530 630-80343 *Construction Traffic Sign (Panel Size C 2.000 1. 000
EACH 0. 800 4. 80
6. 00000 1. 800 10. 80
0535 630-80344 *Construction Traffic Sign (Special) 24. 000 12. 000
SF 9. 600 172. 80
18. 00000 21. 600 388. 80
0540 630- 80359 *Portabl e Message Sign Panel 160. 000 106. 000
DAY 54. 000 1, 620. 00
30. 00000 160. 000 4, 800. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20860- Bl D ESTI MATE RUN 11/ 22/ 2016
PRQIECT: STA R300- 222 ESTI MATE NO 0004 11: 24: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0545 630- 80360 *Drum Channel i zi ng Devi ce 16. 000 8. 000
EACH 6. 400 384. 00
60. 00000 14. 400 864. 00
0550 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 2. 400 144.00
60. 00000 5. 400 324.00
0555 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 18. 000 45. 00
2.50000 18. 000 45. 00
0565 208-00035  Aggregate Bag 1, 000. 000 714. 000
LF 0. 000 0. 00
7.22000 714.000 5,155. 08

CAT 0301 CURRENT AMI  $ 564,079.81 $ 115, 474.69 $ 506, 495. 12
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0560 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 865. 00000 2.000 3, 730. 00
CAT 0400 CURRENT AMI  $ 3,730.00 % 0.00$ 3, 730. 00

PRQJIECT TOTAL CURRENT AMI $ 1,119,793.53$ 480, 113.63 $ 921, 340. 89



